


MEMORANDUM

December 30, 2009

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator 
Patricia Proctor, P.E., Utilities Project Manager
Mark Hilty, P.E, Water Management Director
David Parker, P.E., City Engineer

SUBJECT: Carlisle Lane/Boyd Mill Water Line Change Order No. 1

Purpose

The purpose of this memorandum is to recommend approval to the Board of Mayor and Aldermen (BOMA) of Change Order No. 1 for the Carlisle Lane/Boyd Mill Water Line project.

Background

BOMA approved the construction contract with McMillan Construction Company, LLC, for the Carlisle Lane/Boyd Mill Water Line Project on 5/26/09 in the amount of \$179,572. This change order reflects two items: 1) additional pavement repair and 2) replacement of a 2" shared water line service with two ¾" service lines. The shared service line was proposed initially due to the possibility of high bedrock in the area based on preliminary geologic investigations. The City's standard practice is for service lines to be installed individually. During construction, it was discovered that individual services could be installed as the bedrock was lower than expected.

Financial Impact

An increase of \$5,990 will need to be added to the construction contract with McMillan Construction Company, LLC.

Recommendation

Approval of Change Order No. 1 with McMillan Construction Company, LLC, in the amount of \$5,990 is recommended.



2995 Sidco Drive
Nashville, TN 37204
(615) 383-1113
Fax (615) 386-8469
www.ssr-inc.com

December 15, 2009

Dallas

Mr. Eric Gardner, P.E., Director
City of Franklin Engineering Department
109 3rd Avenue South
P. O. Box 305
Franklin, TN 37064

Denver

Fort Lauderdale

Hernando

**RE: Boyd Mill 8" Water Line
Change Order #1
SSR No. 07- 41- 030.0**

Houston

Kansas City

Dear Mr. Gardner:

I am transmitting six (6) original copies of Change Order No. 1 form for the above referenced project. This change reflects additional pavement repair and one additional water service as requested by Franklin Water Management Department. This also reflects using 3/4" individual services across the road rather than the 2" line across the road and then 3/4" services from there.

Knoxville

Memphis

Nashville

Please sign, date and return Change Order #1 to SSR, Inc. at your earliest convenience. Upon the City of Franklin's final approval of the change, we will notify the contractor of approval. Please feel free to give me a call if you have any questions.

Orlando

Sincerely,

Phoenix

SMITH SECKMAN REID, INC.

Sarasota


Michael L. Ray, P.E.

Tampa

Attachment:

cc: Mark Hilt, - FWMD
JHB - SSR
File (12)

CHANGE ORDER

No. 1

DATE OF ISSUANCE: November 30, 2009

EFFECTIVE DATE: _____

OWNER: City of Franklin, TN
CONTRACTOR: McMillan Construction Company, LLC
Project: Carlisle Lane / Boyd Mill Pike Water Line Project
ENGINEER: Smith Seckman Reid, Inc.

You are hereby granted a change in the contract price for the above referenced project.

Description:

Change reflects additional pavement repair, 1 additional water service and installing 2 - 3/4" services rather than the 2" service on the plans

Reason for Change Order:

Made these changes per Franklin Water Management Department request

Attachments: (List documents supporting change)

N/A

CHANGE IN CONTRACT PRICE:
Original Contract Price: \$ 179,572.00
Net Increase (Decrease) from Previous Change Orders: \$ 0.00
Contract Price prior to this Change Order: \$ 179,572.00
Net Increase (Decrease) of this Change Order: \$ 5,990.00
Contract Price with all approved Change Orders: \$ 185,562.00

The attached Terms of Agreement are made a part of this Change Order along with the above requirements.


RECOMMENDED:

APPROVED:

ACCEPTED:

By: 
ENGINEER (Authorized Signature)

By: _____
OWNER (Authorized Signature)

By: 
CONTRACTOR: (Authorized Signature)

DATE: 11/30/09

DATE: _____

DATE: _____