

**Request for Construction Change
Change Order No. 2 (FINAL)**

City of Franklin
Engineering Office
109 Third Avenue South
Franklin, TN 37064

Contract No. 2012-0081
Project Maplewood/Green Branch
Stream Restoration Project

Whereas, we **Viking Products, Inc.** entered into an contract with the CITY OF FRANKLIN, on **March 26, 2013**, for the construction by said Contractor of the above designated contract; and Whereas, certain items of construction encountered are not covered by the original contract, we desire to submit the following additional items of construction to be performed by the Contractor and paid by the City at the prices scheduled therefore below:

Reason for Change Order:

Final change order to close the project.

Attachments (List documents supporting change):

Contractor's final payment request

CHANGE IN CONTRACT PRICE:	
Original Contract Price	
\$103,605.50	
Net Increase (Decrease) from previous Change Orders No. 1 to No. 2:	
\$10,333.00	
Contract Price prior to this Change Order:	
\$113,938.50	
Net increase (decrease) of this Change Order:	
\$0	
Contract Price with all approved Change Orders:	
\$113,938.50	

CHANGE IN CONTRACT TIMES:	
Original Contract Times:	
Substantial Completion: ****	
Ready for final payment: November 30, 2013	
Net change from previous Change Orders:	
Substantial Completion: ****	
Ready for final payment: November 30, 2013	
Contract Times prior to this Change Order:	
Substantial Completion: ****	
Ready for final payment: November 30, 2013	
Net increase (decrease) this Change Order:	
Substantial Completion: ****	
Ready for final payment: November 30, 2013	
Contract Times with all approved Change Orders:	
Substantial Completion: ****	
Ready for final payment: November 30, 2013	

Now, Therefore, We, Viking Products, Inc. Contractors, hereby agree to this Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract and will be performed by this Contractor in accordance with specifications thereof, and that the original contract remain in full force and effect, except in so far as specifically modified by this supplemental Agreement.

RECOMMENDED FOR APPROVAL BY:

By: Michael Frankland
ENGINEER

By: Patricia Proctor
CITY PROJECT MANAGER

By: Paul P...
DIRECTOR OF ENGINEERING

Date: 11/19/13

Date: 12/2/13

Date: 12/2/17

ACCEPTED:

By: Yvonne M. Adams
CONTRACTOR (Authorized Signature)

Date: 11-19-13

APPROVED:

By: _____
OWNER (Authorized Signature)

Date: _____