



City of Franklin, Tennessee
Board of Mayor and Aldermen

Capital Investment Program Transportation Projects


BOMA Work Session

March 9, 2021



City of Franklin, Tennessee

SR96W Multiuse Trail (Vera Valley Dr. – 5th Ave. N.)




\$	5,293,900	Original Est. Project Cost (2019)
\$	6,007,617	Latest Est. Project Cost (2021)
Funding Source Summary		
\$	1,800,000	Federal/State Grants
\$	591,592	COF Water Fund (Est.)
\$	116,025	Atmos Energy Reimbursement (Est.)
\$	1,750,000	General Fund (Est.)
\$	1,750,000	County Facilities (Est.)
\$	6,007,617	Total (Est.)

ST16020 - SR96W Multiuse Trail (Vera Valley Dr. - 5th Ave N)	2021	2022	2023	2024	2025	2026	2027	2028
Preliminary Design Phase								
Right-of-Way Acquisition Phase								
Final Design Phase								
Bidding Phase								
Construction Phase								



City of Franklin, Tennessee

Main St. Sidewalk Repair Project



\$	2,200,000	Original Est. Project Cost (2019)
\$	2,200,000	Latest Est. Project Cost (2021)
Funding Source Summary		
\$	2,200,000	General Fund (Est.)
\$	2,200,000	Total (Est.)

ST19001 - Main St. Sidewalk Repair Project	2021	2022	2023	2024	2025	2026	2027	2028
Planning Phase								
Construction Phase (1st Ave - 2nd Ave)								
Construction Phase (2nd Ave - 3rd Ave)								
Construction Phase (Square)								
Construction Phase (3rd Ave - 4th Ave)								
Construction Phase (4th Ave - 5th Ave)								



City of Franklin, Tennessee
Board of Mayor and Aldermen

Questions?