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December 3, 2013 

 

TO:  Board of Mayor and Aldermen 

 

FROM:  Eric Stuckey, City Administrator 

  David Parker, City Engineer/CIP Executive 

  Mark Hilty, Water Management Director 

    

SUBJECT:  Consideration of Amendment No 2 to COF Contract No 2012-0183 

  with Smith Seckman Reid, Inc. (SSR) for Design Services Related to Interim 

Ultraviolet (UV) Disinfection Equipment for the Franklin Water Treatment 

Plant (WTP) 

   

Purpose 

The purpose of this memorandum is to provide the Board of Mayor and Aldermen (BOMA) with 

information to consider Amendment No 2 to COF Contract No 2012-0183 with SSR for additional 

design services related to the interim installation of UV disinfection equipment for the Franklin WTP to 

meet the intent of the Long Term 2 Surface Water Treatment Rule (LT2 Rule). 

 

Background 

Under the LT2 Rule the City of Franklin WTP is required to implement a treatment strategy to achieve 

the intent of the rule by September 30, 2014.  This strategy has been planned for during previous water 

treatment studies including the Integrated Water Resources Plan (IWRP) and included in the Scope of 

Work for the design and construction of the WTP Upgrade. Based on the design and construction 

schedule for the WTP upgrades that includes UV disinfection to meet the LT2 Rule, it has become 

necessary to advance an interim UV disinfection treatment upgrade ahead of the rest of the design 

process in order to complete construction in time to achieve the LT2 Rule compliance schedule.  The 

additional design associated with the installation of the UV equipment at the interim location and 

procurement services are summarized in Attachment A. 

 

Financial Impact 

The financial impact, as stated in Attachment A is $39,960. This project cost is part of the Water Capital 

Investment Program, approved projects in Phase I of the IWRP implementation. This project cost is part 

of the Water Capital Investment Program, approved projects in Phase I of the IWRP implementation. 

 

Recommendation 
Based on the design services necessary for the interim placement of UV disinfection equipment, staff 

believes that the contract amendment is reasonable and recommends approval of Amendment No 2 to 

COF Contract No 2012-0183 with SSR for $39,960. 
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