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May 9, 2014
TO: Board of Mayor and Aldermen

‘f/" 4
FROM: Eric Stuckey, City Administrator

David Parker, P.E, City Engineer/CIP Executive
Paul P. Holzen, P.E., Director of Engineering

SUBJECT:  Consideration of Resolution 2014-37, A Resolution to Endorse the Tennessee Department of
Transportation’s Proposal to Construct the Mack Hatcher Northwest Extension Project as a
Two Lane Limited Access Roadway with the Ability to Widen to a Four Lane Limited
Access Roadway in the Future

Purpose
The purpose of this memorandum is to bring forward a Resolution to Endorse the Tennessee Department of

Transportation (TDOT) proposal to construct Mack Hatcher Extension project as a Two Lane Limit Access
Roadway with the Ability to Widen to a Four Lane Limited Access Roadway in the Future.

Background
Final roadway and construction plans where submitted to TDOT on May 6, 2011 to finalize the design of

the Mack Hatcher Parkway Extension project. These construction plans were consistent with the design
elements identified through a TDOT-approved process. On March 19, 2013 the City of Franklin received a
letter from Paul Degges, TDOT Deputy Commissioner and Chief Engineer requesting the City to revise and
resubmit plans to reflect re-design of the roundabouts at SR96 and Del Rio Pike to signalized intersections
adding an additional $277,500 onto the design cost. TDOT is once again asking the City to re-design the
Mack Hatcher project to a two lane limited access roadway in an effort to fund the project. Following the
approval of this resolution, City staff and TDOT will start working on the necessary contracts to update the
design and the required environmental documents. In addition, TDOT has verbally committed to
reimbursing the City for all additional cost associated with the re-design of the project.

Summary of Historical Project Cost:

$3,789,401.00 Total Design
7,151,587.45 Total ROW Acquisition
244,796.87 Total Relocation Expenses
81,647.20 Total Demolition Expenses

$11,267,432.52 Total Project Cost (City and TDOT)

Financial Impact

On March 24, 2009, the Board of Mayor and Aldermen approved a commitment to the Tennessee
Department of Transportation (TDOT) for $5,000,000 for right-of-way, legal descriptions, exhibits,
acquisitions and the final design for the Mack Hatcher Parkway Extension Project. These funds have been
expended prior to these adjustments in the project scope (as reflected in the summary of projects costs stated
above). There is no additional financial impact associated with the approval of this resolution. It should be
noted that TDOT has indicated that the City of Franklin will have to pay all cost associated with the
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construction of the multiuse trail associated with the project. This cost sharing arrangement will be
finalized in a formal agreement with TDOT prior to the City obligating any funding.

Recommendation
Approval of Resolution 2014-37 is recommended.
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RESOLUTION NO. 2014-0037

A RESOLUTION TO ENDORSE The Tennessee Department of Transportation’s Proposal to
Construct Mack Hatcher Parkway Northwest Extension Project as a Two Lane Limited Access
Roadway with the Ability to Widen to a Four Lane Limited Access Roadway in the Future

WHEREAS, the Mack Hatcher Parkway Extension Project [SR 397 Mack Hatcher Parkway West,
From South of SR 96, West of Franklin to East of SR-106 {(US 431) North of Franklin Williamson County] is
the City of Frankiin’s number one priority Capital Project; and

WHEREAS, on March 24, 2009 the Board of Mayor and Aldermen approved a commitment to
the Tennessee Department of Transportation {TDOT) for 55,000,000 for right-of-way, legal descriptions,
exhibits, acquisitions and the final design for the Mack Hatcher Parkway Extension Project; and

WHEREAS, final construction plans were submitted to TDOT on May 6, 2011 to finalize the
design of the Mack Hatcher Parkway Extension Project; and

WHEREAS, the City of Franklin has acquired 100% of the rights-of-way and easements necessary
to construct the Mack Hatcher Parkway Extension Project based on the final construction plans
submitted to TDOT on May 6, 2011; and

WHEREAS, on March 19, 2013 the City of Franklin received a letter from Paul Degges, TDOT
Deputy Commissioner and Chief Engineer requesting the City to revise and resubmit plans that remove
the roundabouts at SR 96 and Del Rio Pike and change them to signalized intersections; and

WHEREAS, TDOT funded the revised construction plans to remove the roundabouts from the
project and, on April 21, 2014, TDOT received the revised construction plans from the City of Frankiin;
and

WHEREAS, TDOT wishes to reduce the construction cost of the Mack Hatcher Parkway Extension
Project and redesign the limited access roadway as a two lane typical section with the ability to widen to
a four lane limited access roadway in the future as shown in Attachment A; and

WHEREAS, the City of Franklin supports the construction of Mack Hatcher Parkway as a two lane
limited access roadway to address safety, congestion and economic development within the City of
Franklin; and

WHEREAS, through a formal agreement, the City of Franklin intends to provide the necessary
funding to ensure the construction of the multiuse trail associated with the Mack Hatcher Parkway
Project.

NOW THEREFORE, BE IT RESOLVED, 8Y THE BOARD OF MAYOR AND ALDERMEN OF THE CITY
OF FRANKLIN, TENNESSEE, that TDOT's proposal to construction the Mack Hatcher Parkway Extension
Project [SR 397 Mack Hatcher Parkway West, From South of SR 96, West of Franklin to East of SR 106
{US 431) North of Franklin Williamson County] as a two lane limited access roadway facility with the
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ability to widen to a four lane limited access roadway in the future is endorsed by the Franklin Board of
Mayor and Aldermen.

IT IS SO RESOLVED AND DONE on this day of 2014
ATTEST: CITY OF FRANKLIN, TENNESSE
By: By:

ERIC S. STUCKEY DR. KEN MOORE

City Administrator Mayor

Approved as to Form

By:

Shauna R. Biflingsley
City Attorney
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Resolution 2014-37

Attachment A
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